



## REGIONAL DISTRICT of Fraser-Fort George

### Environmental Services

### Summit Lake Sewer System December 2009 Newsletter

#### Project Updates

Construction at Summit Lake is almost complete for the year. The Contractor expects to complete this year's portion of work within the next week.

The low pressure sewermain has been completely installed and all tie-ins have been completed. The contractor is currently finishing up the individual service connections by connecting them to the main line and installing individual curb stops. The curb stops have been installed close to the main line, as such there was no excavation required at the majority of residents' property line. However, residents may notice that their service line is sticking up out of the ground approximately 10-15ft within their property. Each line should have been marked with a stake, as some of the pipes have been buried with the snowfall.

Lagoon construction has been halted due to adverse weather conditions until the Spring of 2010. The earthworks for the lagoon are approximately 50% completed. The access road to the lagoon via Minabubi Bay Road has been completed, subject to final grading and cleanup in the Spring. Any surface restoration, an example being the intersection of Huble Road and Summit Lake Road, will be revisited in the Spring.

#### Tank/Pump Requirements

The Regional District is looking to February 2010 as the purchase date for grinder pumps and holding tanks.

Please fill out the attached form indicating whether you would like to purchase equipment during the capital construction period. The form should be returned to the Regional District on or **before January 31, 2010**.

For those property owners that would like to take advantage of the 2/3 funding from the Canada British Columbia Municipal Rural Infrastructure program, the Regional District requires a \$1,000 deposit on grinder pumps (Adams Rd) and \$1,000 deposit on holding tanks (Tallus Rd). Payments can be made at the Regional District office at 155 George St. or mailed in with the equipment purchase form.

Delivery details will be provided once the purchase of equipment is complete.



## Adams Rd Pump Details

The application package for Adams Rd properties will be available on the Regional District Website [www.rdffg.bc.ca](http://www.rdffg.bc.ca) on December 14, 2009. Printed copies of the application can be picked up at the Regional District office.

Application for Connection is only required when you are ready to start the installation of the grinder pump and connecting to the mainline. Included with the application are a number of material specifications and installation requirements. The application is to be filled out and dropped off at the Regional District office before construction starts.



## Summit Lake Sewer System Steering Committee

Wayne Cameron, Chairperson  
Terry Burgess, Electoral Area "G" Director  
Mike Millard  
Chris Wells  
Betty Abbs  
Cherry Corless

### Consulting Engineer

Scott Bilbrough, Dayton & Knight Ltd.  
Cristina L'Heureux, Dayton & Knight Ltd.

### Construction Contractor

Mike Sims, Sharp Construction Ltd.

### Regional District Staff Contacts

Petra Wildauer	250-960-4483
Rachael Ryder	250-960-4481
Meredith Burmaster	250-960-4441

## Future Issues

- Delivery of pumps & tanks
- Rates and connection bylaw – Regional District staff are working on developing a bylaw that will lay out what the user fees will be for those connecting to the system.



### **REGIONAL DISTRICT of Fraser-Fort George**

155 George Street, Prince George, BC V2L 1P8  
Telephone: 250-960-4400  
Toll Free: 1-800-867-1959  
Fax: 250-562-8676  
[www.rdffg.bc.ca](http://www.rdffg.bc.ca)